South Sutter Water District

Attachment No. 5

Camp Far West Spillway Improvement Project

1.0 Schedule for project implementation

Schedule

Start Date
Development of Project Management Plan July 2011 August 2011
Project design September 2011 April 2013
Development of financing November 2012 August 2013
CEQA compliance and documentation February 2013 February 2014
Permitting April 2013 February 2014
Bid solicitation & award February 2014 July 2014
Construction administration February 2014 December 2014
Construction
Mobilization August 2014 August 2014
Phase 1 — Spillway lowering September 2014 October 2014
Phase 2 — Gate installation November 2014 November 2014
Construction closeout December 2014 December 2014
Project administration July 2011 December 2014

Note: The project requires no title, right of way or easement acquisition




